
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-091-554

ContractorType:

Contractor Name: Los Angeles County, Department of Public 
Works, Watershed Management

Contractor Department:

Street Address: 900 South Fremont Avenue 11th Floor

Suite:

City: Alhambra

State: CA Zip: 91803-1331

Project Number: 04-091-554

Project Name: Dominguez Gap Wetlands Multiuse 
Project

Project 
Description:

This project will improve the quality of water recharge to the 
aquifer by converting the East Basin into treatment wetlands.  
The East Basin has a very low percolation rate due to a clay 
soil layer, so converting its use will not significantly diminish 
the recharge capacity of the Spreading Grounds.  Water 
passing through the East Basin will be treated by the wetlands, 
improving water quality for groundwater infiltration.  As high 
quality water is recharged to the aquifer, it will improve the 
overall water quality in the aquifer, ultimately improving 
drinking water quality at the tap for thousands of local 
residents who use a combination of local groundwater and 
imported water for their domestic supply.

Problem 
Statement:

Watershed:

Outcomes: Development of extensive wetland and riparian habitat in the 
east basin of the Dominguez Gap Spreading Grounds to 
enhance water quality before infiltration in the west basin 
passive recreational facilities, providing a mile-long corridor 
of habitat and open space along the Los Angeles River.

Project Status: Active

Funding Source: Prop-13-III

Project Amount: $2,350,000

Grant Manager: D Koo

Vik Bapna Dan Sharp

(626) 458-4363 (626) 458-4345

vbapna@ladpw.org dsharp@ladpw.org

6264583534 6264583534

Execution Date: 11/15/04 End Date:  3/31/07

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$2,350,000.00

$0.00 $4,860.80

Allocation

Used

Balance

Award Match

$2,350,000.00
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-091-554

Events

Line Item Description

Due Receive

Task 
Completed

 Date

6.3 Contract Summary

1.1 QAPP 1/15/05 Yes

1.2 Monitoring Plan 1/15/05 Yes

2.1.1 List of TAC Members Yes

2.1.2 Monthly TAC Meeting Summaries 1/15/05 Yes

2.1.3 TAC Meeting Summaries

2.2.2 Annual Accounting of Wetlands Restoration/Creation 3/15/07

2.3.2 Memorandum of Understanding or other Signed Agreement 3/15/07

2.3.3 Quarterly Water Quality Analysis 3/15/07

2.3.4 Semi-annual Biological Assessment 3/15/07

2.4.2 Draft Design Plans and Specifications 30% 4/15/05 Yes

2.4.2 Draft Design Plans and Specifications 60% 6/23/05 Yes

2.4.2 Draft Design Plans and Specifications 90% 9/15/05 Yes

2.4.3 Final Design Plans and Specifications 12/15/05 Yes

2.4.4 Letter to Proceed 3/1/06 Yes

2.5.2 Copies of Field Notes 2/15/07

2.5.3 Pre- and post- construction Photo Documentation 2/15/07

2.6.2 Meeting Notifications 12/1/04 2/10/05 Yes

2.6.3 Meeting Agendas and Handouts 12/1/04 Yes

2.6.4 Ribbon Cutting Photographs 2/15/07

2.7.2 Draft Project Report 3/15/07

2.7.3 Final Project Report 3/31/07

5.0 Standard Requirements Certification Form

6.1 Progress Reports by the twentieth of the month following the end of the calendar quarter

6.2 Expenditure/Invoice Projections

6.3 Grant Summary Form

6.4 Natural Resource Projects Inventory project survey form

6. Copy of final CEQA/NEPA documentation 12/1/05 Yes

22. Signed cover sheets for all permits 12/1/05 Yes

1. PAEP 1/15/05 Yes

Thursday, July 13, 2006 Page 2 of 3



California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-091-554

Status report

6/28/06

Project is on schedule. QAPP is completed and awaiting for approval. Construction is scheduled to begin 
in September of 2006.

Type:

Date:

Subject:

Status:

Comments:
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